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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ Lake Lewisville Bridge & FM 720 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ US 377 Pilot Point 

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 
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Current Activities : 
 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The project has been divided into two construction packages.   

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report. 

¶ ITS met with TxDOT and Abrams regarding current project status on April 22, 2015.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description:  
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: March 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 22, 2015 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667)MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:   February 17, 2014    

Anticipated Completion Date:  March 31, 2016  

 

Current Activities:   
 

Current activities include:  Concrete paving of leave outs at Ronald Reagan intersections.  Install 

guardrail at various locations at box culverts.  Install sidewalk, sidewalk wall, and wheelchair ramps 

from IH 35 service road to Bluebonnet, eastbound main lanes.  Foundation for permanent traffic 

signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499.  Building cross 

overs for traffic switch. 

 

Narrative description of last monthôs activities:  Concrete paving of leave outs at Ronald Reagan 

intersections.  Install sidewalk, sidewalk wall, and wheelchair ramps from IH 35 service road to 

Bluebonnet, eastbound main lanes.  Foundation for permanent traffic signals at Hickory Creek, 

Parkridge, Post Oak, Ronald Reagan/Garrison and FM 2499.  Pour traffic rail over box culverts at 

various locations. 

  

Narrative description of activities planned for next month:  Plan to switch traffic from Bluebonnet 

to Post Oak.  Install guardrail at various locations at box culverts.  Install sidewalk, sidewalk wall, and 

wheelchair ramps from IH 35 service road to Bluebonnet, eastbound main lanes.  Foundation for 

permanent traffic signals at Hickory Creek, Parkridge, Post Oak, Ronald Reagan/Garrison, and FM 

2499.   

  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   None 

 

Item(s) of work currently controlling project completion:   Sidewalk and sidewalk wall. 

 

Other items of significance: n/a 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  Huitt-Zollars is working to get a 95% plan set ready for submittal to TxDOT on the North-

South project and expects to submit by the end of June/early July 2015. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description:  
Widen from two-lane to 

six-lane divided roadway 
100% Plans: Fall 2015 

N/S Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

N/S Limits (To): Lillian Miller  
Utility Relocations 

Complete: 
June 2017 

Firm:  Huitt-Zollars Let Date: *  

Key Contact: David Nufer Construction Complete: *  
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Current Activities  
 

¶ Construction:  FM 720 was let for construction in July 2010.  The low bid was $54,321,262.70, 

submitted by J.D. Abrams.  There will be 566 contract days and 30 months of barricades. 

¶ See attached TxDOT construction report. 

¶ ITS met with TxDOT and Abrams regarding current project status on April 22, 2015.  

LAKE LEWISVILLE BRIDGE & FM 720 

CSJ: 1567-01-029 

Limits (From):  Eldorado Parkway 

            (To): FM 423 

Ext. Const. Cost: $54,321,262.70 

Description:  Construct a six-lane divided urban roadway from Eldorado Parkway to FM 423 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: May 7, 2015  

Report prepared by:  Richard Williford 
 

Project:      STP 2010(982)MM, Etc.  

Control:     1567-01-029, Etc.   

Highway:   FM 720 

Limits:   From:  West of Garza Lane 

  To:      West of FM 423 

 

Contractor: J.D. Abrams, L.P. 

 

TXDOT Project manager:  Tim Massey                      Phone:  (972) 464-0426 

Contractorôs Superintendent:  Brian Barton                    Phone:  (214) 688-0525 

 

Date Work Began:  July 14, 2011                 

Anticipated Completion Date:  August 2015 

 

 

Current Activities : 

 
Current activities include:   Inlet crew continued to place concrete for inlet tops. Driveway crew 

continues to pour concrete for driveways as made ready.  Concrete being poured for sidewalk and 

medians as made ready.  Median illumination poles being placed and permanent signals being placed 

at intersections. 

  

Narrative description of last monthôs activities: Concrete paving crew continued placing concrete 

for west bound turn lanes and main lanes west of Lake Lewisville Bridge.  Inlet crew continued to 

place concrete for inlet tops and headwalls. Driveway crew continued to pour concrete for driveways 

as made ready.  Crew worked on placing concrete for C-223 rail on Peach Creek Bridge.  Crew 

continues to pour concrete for sidewalks and medians as made ready. 

 

Narrative description of activities planned for next: Concrete for driveways, median, sidewalk, 

ADA ramps, and for inlet tops, striping for 6 lanes, SW3P, median illumination, and permanent traffic 

signals. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Phased construction at intersections at Lobo, Hardwicke, Witt, 

and Preston on The Lakes and the pavement leave outs at various driveways throughout the project. 

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The North project was split from the South project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the North FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

 

  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $21,001,000 100% PS&E: April  2016 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: June 2016 

Firm:  TxDOT Utility Relocations Begin: April 2016 

Key Contact: Mike Hainline Anticipated Let Date: June 2016 

 North Project 



Precinct 1 Project Report                             May 2015 

 
8 

FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Wednesday, May 27, 2015: 

 

COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013  
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru June 2016; currently in the appraisal process, est. 
appraisals complete in July 2015 
60% PS&E (Design) suitable for Utility relocations:  October 2015 
100% PS&E (Design):  April 2016 
Project Letting:  To be determined; based on projected ROW and utility clearance 
schedules 
Start construction: To be determined; (will be revised closer to letting date per actual 
Utility Clearance schedule) 

 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ Utilities:  See utility status report. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Pre-construction meeting will most likely occur in 

June 2015. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road Public Hearing: August 25, 2011 

Est. Const. Cost: $15,597,320 FONSI: December 14, 2011 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

100% PS&E: November 2013 

ROW Acquisition Complete: June 2014 

Firm:  TxDOT Utility Relocations Complete: July 2015 

Key Contact: Mike Hainline Let Date: February 4, 2014 

 South Project 
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      FM 720: From Eldorado Pkwy to south of Martop Rd 
      CSJ 1567-01-037 
      Denton County 
 

 

PROJECT STATUS AS OF Wednesday, May 27, 2015: 

 

COMPLETED MILESTONES 
Á Original Schematic Approved - August 8, 2007  
Á Completed 30% PS&E ï April 29, 2009 
Á Original 60% PS&E Completed ï May 28, 2010 
Á Revised Schematic approved ï November 4, 2010 
Á Revised ROW Map approved:  March 21, 2011 

Á Environmental Assessment approved:  July 5, 2011.  
Á Public Hearing: August 25, 2011 
Á Environmental Clearance: December 14, 2011 
Á Revised 60% PS&E Completed ï March 20, 2013.  60% Plans uploaded to TxDOT 

FTP site on April 8, 2013. 
Á 95% PS&E submitted for internal review on July 19, 2013.  95% Plans uploaded 

to TxDOT FTP site on July 23, 2013. 
Á 100% PS&E submitted to Project Development Office:  December 4, 2013.  
Á 100% PS&E - mailed to Austin Design Division on December 13, 2013.  
Á Project let on February 4, 2014.  Low bidder: Haydon Building Corp. Low bid: 

$15,597,320 
Á Contract award to Haydon Building Corp by Texas Transportation Commission 

on  February 27, 2014 
Á ROW acquisition complete June 13, 2014.  

 
 
FUTURE MILESTONES 
Á Preconstruction Meeting: estimate June/July 2015 

Á Construction start: estimate July 2015 as per recent info regarding AT&T utility 
relocations.  Actual construction start will depend on progress of all utility 
relocations throughout the corridor. 

 
 

DESIGN 
Á PS&E: 100% complete. Submitted to Austin Design Division on December 13, 

2013.  
 

   
 
 
 
 

Texas
Department

of Transportation
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ROW 
Á ROW Mapping ï Original ROW map completed March 31, 2010.  ROW Div 

accepted on May 24, 2010.  
Á ROW Map revised and approved on March 21, 2011.  Revisions include: one 

parcel for parallel drainage, Schematic revision to avoid impacts to AT&T facility 
ï Revise 7 parcels, remove 1 parcel (AT&T).   

Á Consultant working on ROW acquisition: PAS.  TxDOT ROW PM: Lezlie Kirby.  
ROW appraisals and offers to property owners on-going.  Monthly ROW status 
meetings held at the TxDOT District office.   

Á Request for Work Authorization submitted on March 22 to revise ROW map -  
remove parcels Parcels 21E, 45 Parts 1 and 2, 48CE, 49 Part 2.   

Á As of June 23, 2014, all 51 parcels have been acquired.    
 

UTILITIES 
Á Subsurface Utility Engineering (SUE) provided by CardnoTBE to District on July 

29, 2010.    
Á Utility Coordination Meetings in 2013: March 20, April 18, May 16, June 20, July 

18, August 15, September 19.  Utility Coordination Meetings in 2014:  February 
27, March 27, April 24, May 29, June 18, July 17, August 21, Oct 23, Nov 20.  
Utility Coordination Meetings thus far in 2015: January 15, Feb 19, March 19, 
April 16, May 21.   Next meeting to discuss progress of utility relocations:  June 
18, 2015 at the Denton Area Office. 

Á Meeting with Terra Southwest to discuss utility conflicts held on Nov 19, 2013.  
Á Utility Clearance Letters with clear dates and outlined conflicts were requested 

from all utility companies on September 17, 2013.  As of December 16, 2013, 
certification letters received from all utility companies.  A construction start 
delay of 270 calendar days will be included in the project to allow for utility 
relocations throughout the corridor.  

Á Utility Relocations ï Relocation plans and projects for some utilities currently 
underway.  
 
 

SCHEMATIC AND ENVIRONMENTAL 
Á Revised schematic incorporating new alignment (avoid AT&T Central Office) 

approved on November 4, 2010.   

Á Environmental Assessment (EA) approved: July 5, 2011  
Á Public Hearing: August 25, 2011 
Á Submitted public hearing packet for review: November 16, 2011 

Á Environmental Clearance Received:  December 14, 2011 

  



Precinct 1 Project Report                             May 2015 

 
12 

TxDOT Utility Coordination Report: May 22, 2015 
 
 
 
AT&T ς  Placing structure and have begun pulling cable and splicing.  Due to weather, AT&T expects 
to be completed in July 2015. 
 
CoServ Electric ς Relocating poles and two underground crossings.  CoServ is 45% complete.  
Completion is dependent upon weather. 

 
Grande ς Grande will require 30 ς 45 days for construction, dependent upon CoServ completion. 
 
Little Elm ς Construction time is approximately 180 days.  This is new utility and will be coordinated 
with the construction contractor.  They are waiting for easements on three parcels. 
 
Suddenlink ς Suddenlink will require 30 ς 45 days for construction, dependent upon CoServ 
completion. 
 
Oncor ς Waiting for CoServ electric to set a joint pole.  Currently 99% complete.  
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on June 28, 2015.  See 

attached meeting minutes from May 21, 2015.  All utilities are clear in 

Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  The pre-construction meeting was held on April 13, 

2015.   Construction began on April 20, 2015.  See attached TxDOT 

construction report. 
  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I complete in March 2015; Phase II complete by 

August 2015 

Project Tracker Let Date: July 8, 2014 

Construction Complete: March 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  May 21, 2015 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω IŀƭŦŦ 
ω hǘƘŜǊǎΥ  !ǘƳƻǎΣ /Ƙŀrter, Verizon, City of Denton 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION/QUESTION AND ANSWER 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  August 2015 or earlier for construction 
completion 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2: working on design (70%) 

¶ Charter:  Phase 1: clear.  Phase 2: all aerial, dependent on DME; waiting for DME design 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: minor items left to finish out.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2: new wall designed by TxDOT allows line to stay from Robinson to 
State School; ready to be signed/sealed; working with district utilities; valves at Robinson 
and crossing at State School Road need to be relocated 

¶ Verizon:  Phase 1 clear; Phase 2: design complete; construction has begun; estimated 
completion date is June/July 2015; line near Wall W23 may need to be moved to roadway 
side of wall because of existing reuse water line location on ROW side. 

 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  June 28, 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 19, 2015 
Report prepared by:   Stacy Clack 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  David McBride                 Phone: (214) 924-7450 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  March 2017   

 

Current Activities:   
 

Current activities include: Moving of topsoil.  Placement and compaction of roadway embankment 

in fill areas.  Final stages of prep right of way.  Placement of shafts for noise walls and retaining walls.  

Forming and placing box culvert 3. 

 

Narrative description of last monthôs activities:  Gathering of topsoil.  Preparing areas for roadway 

embankment phase I.  Prep right of way/ clearing of ROW throughout project, phase I.  Placement of 

SW3P provisions throughout project.  Removing unsuitable embankment from areas near culvert 2 & 

3.  Final placement of project barricades Phase I. 

 

Narrative description of activities planned for next month: Continue placing roadway embankment 

in fill areas.  Continue placement of shafts for noise and sound wall installations.  Continue placement 

of culvert 3 then proceed to next culvert.  Placement of drainage systems in various locations, phase I.  

Preparing final roadway embankment in completed areas for lime treated subgrade. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  None 

 

Other items of significance: n/a  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   See attached utility update. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Firm:  Jacobs Engineering 

Key Contacts:  Debbie Neubert 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocation Began: July 2011 

Utility Relocation Complete: July 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: July 2018 
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TxDOT Utility Coordination Report: May 22, 2015 
 
 
 
AT&T ς  Found additional conflict with subgrade.  Need to lower in place.   Completion is dependent 
upon weather, but is estimated to be completed in July 2015. 
 
City of Frisco ς  Complete 
 
CoServ Electric ς  Complete.  Need to pull old poles once Grande has completed relocations.  
Completion is dependent upon weather, but is estimated to be completed in July 2015. 
 
Grande ς  Complete from US 380 to Eldorado Parkway.  Grande is relocating to CoServ poles.  
Completion is dependent upon weather. 
 
Suddenlink ς  Complete 
 
Town of Little Elm ς Complete 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: May 22, 2015 

Report prepared by:   Tim Massey 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Tim Massey                     Phone: (940) 387-1414 

Contractorôs Superintendent:  Tim Shover             Phone: (940) 687-9140  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:  July 31, 2018 

 

Current Activities : 
 

Current activities include:  IEA will continue to place the parallel culvert as weather allows.  The 

intersection of Big Leaf at FM 423 is scheduled to be closed between 5-27-15 and 6-2-15 for culvert 

installation; these dates are subject to change due to weather.  MCM will continue to work on Panther 

Creek Bridge; currently the remaining phase 1 beams and panels are scheduled to be delivered the last 

week of May. Excavation and Embankment will continue as weather allows. 

 

Narrative description of last monthôs activities:  IEA continued to place the parallel culvert north of 

Sunland.  Sunland was closed the week of the April 6 and reopened on April  10.  IEA had also placing 

storm sewer at Line 8W south of Eldorado and 2BR south of Gibbs both on the west side of FM 423.  

MCM continued to excavate and place embankment on the proposed southbound lanes between 

Panther Creek Parkway and US 380.  MCM was working on the Panther Creek Bridge substructure; 

beams were placed on April  27.  MCM was also building subgrade at Panther Creek Bridge.  

 

Narrative description of activities planned for next month: Continuation of pipe and culvert 

installations, Panther Creek Bridge substructure, and roadway excavation and embankment from 

Eldorado Parkway to US 380.   Temporary signals at Sunland Park. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  n/a   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance: None 
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Current Activity : 

 

¶ Construction:  The project let on January 7, 2014, and the project was awarded to Jagoe 

Public.  There are 264 working days and thirteen months of barricades.  Pre-construction 

meeting occurred on April 23, 2014.  Work began on May 19, 2014.  The project duration is 12 

months.  See attached TxDOT construction report. 

  

US 377 PILOT POINT 

CSJ: 0081-06-029 Begin Advanced Planning: June 2010 

Limits (From):  Grayson County Line  Complete Draft Env. Document: August 2011 

            (To): North of N. Washington Street Schematic Submitted: September 2011 

Est. Const. Cost: $12 million Public Hearing: July 27, 2010 

Project 

Description: 

Reconstruction of roadway to include a 

continuous left-turn lane 
Environmental Clearance: August 30, 2012 

Length: 3.5 miles 100% Plans March 2013 

Firm:  Bridgefarmer Construction Completion: July 2015 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 21, 2015 

Report prepared by:   Stephanie Powers 

 
Project:      C 81-6-29  

Control:     0081-06-029   

Highway:   US 377 

Limits:   From:  South of Bus 377E 

  To:      Bus 377E north of Pilot Point 

Contractor:   Jagoe-Public Company 

 

TxDOT Project manager:  Tim Massey                     Phone:  (940) 387-1414 

Contractorôs Superintendent:  Charles Lepard         Phone:  (228) 334-1945 

 

Date Work Began:  May 19, 2014     

Anticipated Completion Date:  July 31, 2015 

 

  

Current Activities : 
 

Current activities include:  Excavating and placing embankment and flexbase driveways and cross 

streets. Continuing to remove old drainage and place new from Grayson County Line to FM 455. 

Working on cross drainage culverts from FM 455 to Grayson County Line. 
 

      Narrative description of last monthôs activities: Excavated, placed embankment and flexbase for 

widening southbound. Continued to remove old drainage and place new from Grayson County Line to 

FM 455. Worked on cross drainage culverts from FM 455 to Grayson County Line. 

 
 Narrative description of activities planned for next month:  Continuing to excavate, place 

embankment and flexbase for cross streets.  Continuing to remove old drainage and place new from 

Grayson County Line to FM 455.  

 

Traffic issues:  n/a 

 

Plans for changes in traffic patterns:  n/a 

 

Item(s) of work currently controlling project completion:    Flexbase, embankment, RCP 

 

Other items of significance: n/a 
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Current Activity:  

 

¶ ENV:  Dannenbaum submitted to TxDOT in January 2015.  Dannenbaum submitted constraints 

report to Dallas District on February 4, 2015.  MAPO was held on March 24, 2015.  Public 

meeting has been scheduled for June 23, 2015, from 5:00 to 7:00 PM at Sanger High School in 

Sanger, Texas. 

¶ Schematic:  Schematic was submitted to TxDOT Dallas District on February 9, 2015.  

Dannenbaum is redesigning schematic in two locations at the request of Denton County, to avoid 

two displacements.  Design Division comments were received on March 12, 2015.  Dannenbaum 

is currently finalizing realignment of schematic and sending for approval to Design Division.  

Comment from MAPO led to redesign of horizontal curve at the end of the proposed design at 

Marion Road.  Additional survey needed for redesign.  Survey information was obtained for 

eastern end of the project, and the schematic was redesigned to a larger radius curve prior to 

Marion Road.  Schematic was submitted to TxDOT for final approval on May 18, 2015. 

¶ PS&E:  FM 455 will be split into two sections for construction purposes.  Section A is from FM 

2450 to approximately ¾ mile west of IH-35.  Section B is from approximately ¾ mile west of IH-

35 to 1.5 miles east of IH-35/Marion Road.  The project will not be split for the schematic and 

environmental phases. 

¶ FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval: August 2015 

Length: 5.3 miles 
Clearance for Public 

Involvement: 
*  

Est. Const. Cost: $40 million Public Hearing: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

FONSI: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton continues to work through ROW negotiations and acquisitions with property 

owners on the final few tracts. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is finalizing the 90% design package for review by the city. 

¶ The construction initiation schedule may be early 2016.  The project may be constructed in 

phases, depending on the sequence of ROW acquisition (if all parcels are secured north or south of 

the ñbreak point,ò a phased approach may be best).  The transition point for phasing will be on the 

north side of the Morse Street intersection with Mayhill Road, since that works best with existing 

pavement, Pecan Creek bridge, and traffic control plan. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: December 2015 

Length: 3.9 miles Design Complete: December 2015 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Spring 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  April 2016 

Firm:  City of Denton Construction Let Date: January 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring 2019 

http://www.mayhillroad.com/

